

# Index

- Acceptance process, 101–102
- Action-oriented uncertainty, 67
- Action plan, 127, 249, 354, 464, 467
- Activity and event logbook, 696
- Activity and time control, 669–683
  - activity planning, 670
  - critical chain, 677–678
  - cyclogram, 681
  - Gantt chart, 678–681
  - rolling work planning, 670–674
  - scheduling, 675–677, 682–683
- Activity overlap, rules for, 687
- Administrator, 212, 271, 657
- Agile company development, 336, 342
  - elements of, 374
  - framework for, 374–375
  - portfolio management, 376–377
  - projects, 375
  - principles of, 375
  - resources, 377
- Agile project management, 23, 74, 78, 139, 141, 142, 222, 317, 386, 523, 538, 556
  - competent and empowered project team, 570–572
  - direction and coherence, 561–562
  - flow and speed, 563–570
  - simplification and improvement, 572–575
  - topicality, 560–561
  - users on board, 562–563
  - value and quality, 557–560
- Agile thinking, 139–142, 348, 374
- Agreement logbook, 696
- Ambition, managing level of, 78
- American GERT/GAN, 464
- Anchorage in the user organization, 152, 170–174
- APM BOK, 35, 422–424

- Appreciative inquiry, 629, 631, 632
- Architect, 149, 162–163
- Authority, 90, 156, 189, 197–198, 206, 241, 263–264, 591–592, 614, 646, 649
- Basic models and situational approach, 32
- Beginning of a project, 133–134
- Behavioral competency, 652, 655–656
- Benefit goals, 442–446, 452, 453
- Benefit management, 403–404
- Bidding phase, 143, 722
- Black-box description of a system, 750
- Blog, 693
- BOT projects (Build, Operate, Transfer), 147
- Bottom-up planning strategy, 355–356
- Briefing meetings, 225
- Budget, 57, 81, 270, 325–330, 721, 725, 727
- Budget control, 325, 327–329, 722, 725–727
- Buffer management, 678
- Business and entrepreneurial perspective, of project, 26
- Business development and value creation, 401
  - aligning partners' business interests, 403
  - benefit management, 403–404
  - business modeling, 402
  - visioneering, 402
- Business development projects, 16, 100, 154
  - environment, 17
  - project management, 17–18
  - project task, 16–17
  - resources, 17
  - stakeholders, 17
- Business modeling, 402
- Buyer–supplier situation, 192–193
- Capacity calculations, 719–720
- Career ladder, 273
- Cascade model of a production group project, 94
- Cash flow, 329
- Cause-and-effect diagram, 199, 741, 744
- Cause-effect analysis, 634
- Challenges, project. *See* Project challenges
- Change logbook, 695–696
- Change management, 44, 100, 104, 172, 174, 261, 392
  - management of development initiatives, 399–401
  - and project management, 395–398
  - renewal project and change, relationships between, 394
  - total change process, 395

- Change process, 19, 38, 42,
  - 43–44, 97, 99–101,
  - 104–105, 120, 173, 174,
  - 368, 396, 526
- change analysis, 530–531
- change task, 531
- considering the approach,
  - 526–530
- course of action as, 122–124
- four tasks of, 100
- influence and engagement,
  - 532–534
- Kotter's eight points in, 123
- project as part of, 42–45
- Characteristics of project, 204,
  - 244, 415
- models of project
  - management
  - functions, 422–426
- portrait, 415–421
- Circular working mode,
  - 12–15
- Circular work pattern, 233–234
- "Circular" planning process,
  - 13, 14
- Closing the project, 136–137
- Coach, 369, 630–631, 634
- Coalition model, 40, 41, 434
- Collaborative behavior, 603
- Collective learning, 27, 33, 101,
  - 249–250, 408, 629,
  - 630
- Co-management, 154, 269, 274,
  - 275, 276, 571
- Commitment to the project
  - work, 220
- Committed costs account, 328
- Communication, 19, 174, 208,
  - 215–216, 261, 310, 398,
  - 462, 571, 621
- Communication place, 691, 693
- Communication plan, 230,
  - 624–626
- Communication system, for
  - project control, 301
  - documentation, 302
  - issue management, 303
  - project control file, 301–302
  - project info-room, 302
- Company and organizational
  - development projects,
  - 18
  - environment, 19
  - project management, 19
  - project task, 18
  - resources, 19
  - stakeholders, 19
- Company competency, 230
  - in joint reflection, 640–641
- Company organization,
  - interaction with, 590
  - double-sided authority
  - relationship, 592–593
  - permanent authority overlap,
  - 592
  - project organization as
  - separate department,
  - 593–594
  - temporary authority overlap,
  - 591–592
  - traditional organization with
  - unambiguous
  - responsibility
  - structure, 591

- Company project model, 32–33
- Competencies, 49, 250, 570,
  - 627–629, 652, 655
  - development, 652
  - of project management,
    - 36–37, 653
  - requirements, 267–273
- Competency center, 378–379
- Competency development, 37,
  - 49, 227, 250, 257, 344,
    - 379, 392, 406, 652, 653
  - as step-wise process,
    - 410–411
- Competency-gap analysis, 571
- Competency organization, 196,
  - 227–229, 250–251, 408
- Competency Profile Form, 658
- Completed project, evaluation
  - of, 301
- Completion of project task, 134
- Completion plan, 702
- Complex competency, 249
- Complexity, dimensions of, 45,
  - 53, 69, 70, 233
- Complexity, handling, 233
  - circular work pattern,
    - 233–234
  - concept thinking, 235–236
  - creation of shared pictures in
    - workshops, 237
  - elevator model, 234–235
  - interplay between holism
    - and details, 234
  - use of models for dialog, 237
  - visualization and experience,
    - 236–237
- Complexity syndrome, 84
- Complex project, controlling,
  - 297–299
- Computer-based simulations,
  - 236
- Concept-based phase model,
  - 118, 125
- Concept development, 129, 186,
  - 275, 309, 453, 511, 512,
    - 514–516, 522–524,
      - 555, 562, 565, 751, 758
- Concept documentation, 453,
  - 454, 456
- Concept thinking, 235–236
- Concretization process, 94, 120
- Condition-oriented uncertainty,
  - 67
- Conditions for project
  - management, 267
- Configuration management
  - (CM), 306, 775–777
  - change control, 776–777
  - design review, 776
  - identification of
    - configuration, 775
  - reference basis, 776
- Conflicts, dealing with,
  - 609–616
  - reactions to conflict situation,
    - 613
- Construction cost, percentage
  - of, 735
- Consultants, 129, 167–168
- Contracting, 733–737
  - contract administration,
    - 736–737
  - types of contracts, 735–736
  - types of delivery, 733–735

- Contract management, 330–332
- Contract manager, 255
- Contract orientation, 137
- Control, of project work, 669
  - activity and time control, 669–683
  - analysis of problems and needs, 737–750
  - configuration Management (CM), 775–777
  - contracting, 733–737
  - cost control, 721–730
  - failure modes and effects analysis (FMEA), 772–775
  - imposed effects, 769–772
  - issue management, 694–695
  - logical framework, 750–755
  - materials control, 731–733
  - network planning, 683–689
  - performance measurement (PM), 704–709
  - product/system specification, 758–759
  - progress measurement, 697–704
  - project info-room, 689–694
  - project logbooks, 695–697
  - quality assurance, 759–765
- Quality Function Deployment (QFD), 766–769
- resource control, 715–721
- status report and management report, 709–714
- utility values and benefits, 756–758
- Control functions and processes, of project planning, 285
- Control meetings, 597–598, 599
- Control of results, 303
  - product and quality, 304–310
  - utility value, 304
- Control task stems from uncertainty, 285–287
- Cooperation in the project organization, 201, 595
  - authority of the project group, 206–207
  - communication plan, 624–626
  - cooperation with interested parties/stakeholders, 223
  - communication plan, 230
  - cooperation with norm-setting parties, 229
  - cooperation with resource organization, 227–229
  - cooperation with users, 224–227
  - management attention, 223–224
  - neighbors and spectators, 229
- co-play, 203–205
- dealing with conflicts, 609
  - disagreements, 610–616
- decision process, 616, 619–623

- decision model, 617
- four basic ideas, 617–618
- garbage-can model, 618–619
- five elements of cooperation, 207–209
- good teamwork, 602
  - during, 606–608
  - ending, 609
  - start, 604
- learning, 245–251, 626
  - across projects, 636–641
  - collective learning, 629
  - during the project, 630–636
  - individual learning, 629
  - organization's project competencies, 627–629
- meetings, 595
  - control meetings, 597–598, 599
  - launch meetings, 596
  - meeting minutes, 598–602
  - work meetings, 595–596, 597
- norms for cooperation, 206
- project organization
  - maturity, 239
  - group values, 244
  - stages in group development, 242–244
- project team, cooperation in, 207
  - meetings, 216–218
  - project room, 215–216
  - work intensity, 218–222
  - work patterns, 209–215
- project work, 230
  - decision process and limited rationality, 230–233
  - fields of tension, 238–239
  - handling project complexity, 233–237
  - steering committee's work patterns, 222–223
- Cooperation on the project, 168
  - anchorage in the user organization, 152, 170–174
  - change management, 174
  - management contribution, 152, 169–170
  - professional contribution, 151, 169
  - stakeholders and influence, 152, 174–179
- Cooperation place, 691
- Coordination, 92, 127, 168, 184, 208
- Coordination and control
  - schedule, 313, 314, 534
  - activities, 539–541
  - activity responsibility, 541
  - approach, 537
  - documenting plan, 547–548
  - milestone planning, 543–547
  - milestones, 537–539
  - schedule, 541–543
  - work paths, 535–537
- Coordination group, 168, 192–193
- Co-play, 203–205

- Core team, 270
  - steering meeting, 672
- Correspondence logbook, 696
- Cost control, 327–329, 721–730
  - activities, 728
  - budget, 725
  - budget control, 725–727
  - cost estimation, 721–722
  - project accounts, 727
  - successive calculation, 723–725
- Cost drivers, 307, 770
- Cost estimation, 721–722
- Cost plus contribution margin, 735
- Course of action, 11, 38, 40, 80, 87, 94–96, 98, 107–110, 113, 114, 115, 117, 119, 120, 121, 124, 142, 275
- Agile and Lean project management, 139–142
  - aspects of preparing a master plan for, 128
  - as a change process, 122–124
  - choice of, 110
  - closing the project, 136–137
  - complexity, 109
  - concept-based phase model, 118
  - course as decisions, 114–117
  - detailed planning, 127–129
  - dilemma, planning, 131–133
  - formal start of the project, 136
  - four-perspective model, 112
  - entrepreneurial/business perspective, 113
  - organizational perspective, 113
  - political perspective, 114
  - technical perspective, 112
- holistic project planning, 124–125
- hospital catering system, 92–93
- industry-based phase model, 117–118
- iterative approach, 118
  - deliveries for each stage, 118
  - development with solution experiments, 118–119
  - explorative processes, 119
- maneuverability, 137–139
- new business, developing, 94–95
- planning events during the project, 125–127
- pregnant women, healthy food for, 90–91
- product-determined phase model, 117
- production groups, introduction of, 93–94
- project processes, 96
  - dealing with environment, 106
  - management processes, 106–107
  - related to application and operation of project result, 105–106

- related to the project task, 97–105
- project task, structuring, 108–109
- relationship to other rhythms, 142–143
- standard phase model, 119–122
- technical equipment, delivery of, 91–92
- theater performance, creating, 95–96
- typical life cycle for internal renewal initiative, 129–131
- Course-of-action models, 504
  - classic models, 505–507
  - concept-based approach, 507–512
    - closing phase, 518
    - concept development phase, 512–516
    - implementation phase, 516–517
    - operations and use phase, 517–518
  - iterative development, 522–525
  - parallel streams model, 518–520
  - step-wise development and implementation, 520–521
  - timebox approach, 521–522
  - version stages, 522
- Critical chain, 316, 677–678
- Critical line, 316, 548, 688
- Culture in the project group, evaluating, 607
- Cyclogram, 681, 682
- Daily morning meeting, 673
- Deadline trend, 700, 701
- Decision group, 19, 157–160
- Decision makers, 73, 230, 232, 240–241, 623
- Decision minutes, 599
- Decision part of the project organization, 151, 155–160
- Decision process, 616, 619–623
  - activities in, 621
  - decision model, 617
  - four basic ideas, 617–618
  - garbage-can model, 618–619
  - and limited rationality, 230–233
- Decisions during the project, 116, 289, 482
- Decision tree, 464, 466, 738, 741
- Definitions of a project, 5
- Delimitation strategy, 117
- Delivery, types of, 733–735
- Delivery of work
  - main delivery, 331
  - systems delivery, 331
  - technical/professional delivery, 331
- Delivery projects, 135, 136, 142, 156, 157, 159, 170, 171, 173, 181, 297, 344, 393, 513, 520, 525
- Design for value, 770–771



- Design-to-cost (DTC) method,
  - 308, 309, 771–772
- Desirable properties, 78
- Detailed planning, 121, 126,
  - 469, 548
  - of course of action,
    - 127–129
- Development conversations,
  - 638–639
- Development of project management, 383
  - 1970s – planning, 383–384
  - 1980s – organization, 384
  - 1990s – management, 385
  - 2000s – professionalism,
    - 385–386
  - 2010s – multi-perspective leadership, 387
  - challenges for projects, 387
- Development task, 212, 391,
  - 747
- Deviation report, 711–712
- Disagreements, 239, 609–610,
  - 611–614
  - characterizing, 610
  - dealing with, 611–616
  - reasons for emotional tension, 611
- Diversity, 429
- Documentation, 302, 454
- Documentation place, 690
- Double-sided authority relationship, 592–593
- Dreyfus & Dreyfus' model, 37,
  - 410, 411
- Dulewitz and Higgs Company Model, 663
- Elevator model, 234–235
- “Embrace change”, principle of,
  - 74
- End-users, 20, 63, 225
- Energy creators, 221
- Energy killers, 221
- Engagement interview, 588
- Entrepreneur, 657
- Entrepreneurial/business perspective, of project,
  - 113
- Entrepreneurial picture, 416,
  - 417, 420
- Environment, project. *See* Project environment
- Event logbook, 696
- Expectation account, 328
- Experience-based methods, 715,
  - 716
- Experience competency, 653
- Explicit knowledge, 248–249
- Explorative change strategy,
  - 124
- Explorative processes, 119
- Externalizing, 248
- Failure modes and effects analysis (FMEA),
  - 772–775
- Field of tensions, 10, 206, 208,
  - 238–239, 243, 278
- Financial control, 323–325
  - cost control, 327–329
  - financing the project,
    - 329–330
  - project costs and budget,
    - 325–327

- First to do, 80–81
- First to see, 80
- First to think, 79–80
- Five-by-five model, 6, 7, 96–97, 175, 237, 284, 469
  - of control functions, 489
  - detailed planning, 469
  - overall planning, 469
  - project environment, 10
  - project management, 11
    - circular working mode, 12–15
    - leading and managing the project, 11
    - learning, 12
    - master plan and course of action, 11–12
    - organization and collaboration, 12
    - points of attention, 12
  - project task, 8
    - content and extent of, 8
    - goals and products, 8
    - implied change, 8–9
    - need and benefit, 8
    - time frame, 9
  - resources, 11
  - as a scorecard, 713
  - stakeholders, 9–10
- 5C Model, 47, 207–209
- “Fixed deadline-fixed price”
  - contract, 138–139
- Fixed price, 139, 331, 733
- Formal start of the project, 136
- Forming and defining the project, 427
  - analysis of interested parties, 433–441
  - analysis of uncertainty and risk, 456–467
  - project challenges, 427–432
  - project values and goals, 442–453
  - solution concept, 453–456
- Forming the project, 75–77
- Forward-oriented follow-up, 293–297
- Forward reporting, 292
- Free slack, 688
- Functions, description of, 743–748
- Function tree, 746, 747
- Future of project management, 381
  - business development and value creation, 401–404
  - change management, 392–401
  - changing organizational forms
    - business processes, increased focus on, 391–392
    - project-working mode, 388, 390–391
    - silo companies or network companies, 389–390
    - learning and knowledge sharing, 404–408
- Future situation, 30–32

- Gantt chart, 547, 678–681, 684–685, 689, 699–700
- Gap analysis, 743, 745
- Garbage-can model, 618–619
- Generalist project manager, 269–270
- Globalization, 216, 691
- Goal/point of departure, best practice as, 34–35
- Goals, 8, 30, 49, 442–453, 713–714, 739, 754
  - benefit, 444–445, 452
  - clear goal, 443
  - common goals, 208, 443
  - description of, 448–449
  - implementation, 448
  - picture, 442–443
  - process, 448
  - product, 446–447
  - strategy goals versus project goals, 367
  - utility, 401
- Goals/means tree, 739
- Good teamwork, 602
  - during, 606–608
  - ending, 609
  - start, 604
- Good work plan, characteristics of, 674–675
- Grant-funded projects, 329
- Groupthink, 204
- Group values, 244
- Healthy food for pregnant women, 90–91
- Hierarchical influence diagram, example of, 739
- Holism and details, interplay between, 234
- Holistic project planning, 124–125
- Hospital catering system, 92–93
- Humanistic change strategy, 124
- Illustration methods, 685
- Implementation goals, 448
- Imposed effects, 306, 769–772
  - design for value, 770–771
  - design to cost (DTC), 771–772
  - life cycle cost (LCC), 769–770
  - value analysis, 772
- Inappropriate group culture, 205
- Independent project
  - organization, 149
- Independent slack, 688
- Individual learning, 249–250, 629
  - and developing competencies, 630
- Industry-based phase model, 117–118
- Influence diagram, example of, 740
- Influence tree, 738–739
- Initiation part of a project, 134
- Instability, 71, 429
- Integrated project work, 212, 214
- Integrated teamwork, 307

- Integrator, 657
- Intensive work patterns, 219
- Interested parties, analysis of, 433–441
  - analysis of change, 438–439
  - analysis of tensions and coinciding interests, 439–440
  - coalition model, 434
  - identification of the parties, 435–436
  - position analysis, 436–438
  - sociogram, 440–441
- Interface management, 21, 23, 462
- Internal company development projects, 153, 271, 338–339, 340
- Internalizing, 249
- Internal renewal initiative, typical life cycle for, 129–131
- IPMA (International Project Management Association), 35, 409, 422, 424–425
- Iron triangle, 57
- Issue management, 303, 694–695
- Iterative approach, 118
  - deliveries for each stage, 118
  - development with solution experiments, 118–119
  - example of, 524
  - explorative processes, 119
  - principle of, 523
- Joint competencies, 640
- Joint decision-making, 347, 620
- Joint venture and network, 193
- Key performance indicators (KPIs), 397, 404
- Knowledge database, 639
- Knowledge sharing, 408, 637, 639
  - in competitive environment, 407–408
  - joint perception, 639
- Kotter's eight points in a change process, 123
- Large projects, 415
- Launch meetings, 596
- "Lead by trust", 274
- Leadership, 253
  - competency requirements, 267–273
  - mastering paradoxes, 277–278
  - personal leadership, 264–267
  - project manager's place in the organization, 278
  - project manager's task, 257
    - basis for project management authority, 263–264
  - leadership versus administration, 262–263
  - many disciplines and coherence, 260–261

- project management and
    - change management, 261
    - top management, 273–277
- Leading and managing the project, 11
- Lean project management, 293
- Lean thinking, 139–142
- Learning, 12, 245–251, 626
  - across projects, 636–641
  - central elements, 247
  - individual and collective
    - learning, 249–250
    - reflection and
      - experimenting, 247–248
    - tacit and explicit
      - knowledge, 248–249
  - collective learning, 629
  - competencies, 246–247
  - competency organization, 250–251
  - during the project, 630–636
  - environment, 637
  - individual learning, 629
  - and knowledge sharing, 404
    - competency organization, 408
    - knowledge-based systems
      - and organizational learning, 406–407
    - knowledge sharing in
      - competitive environment, 407–408
  - planning as social process, 405–406
  - reflective and
    - experimenting project manager, 405
  - means, 250
  - organization's project
    - competencies, 627–629
    - recognition and, 79–81
- Learning diary, 633–634
- Learning groups, 638
- Life cycle cost (LCC), 308, 721, 769–770
- Life-cycle economy, 324
- Line of balance technique, 701–702
- Logbooks, 667, 695–697
  - activity and event, 696
  - agreement, 696
  - change, 695–696
  - correspondence, 696
  - event, 696
  - negotiation, 696
  - problem, 695–696
  - technical, 697
- Logical framework, 750–755
- Management and control
  - competency, 653–655
- Management attention, 41, 223–224, 397
- Management contribution to the project
  - organization, 152, 169–170
- Management part of the project
  - organization, 151, 153–155, 512

- Management processes, 97, 106–107
- Management report, 709–714
- Management tasks, 48, 154, 266
- Management triad, 401
- Managerial grid, 660, 662
- Managers of change, 171–172
- Maneuverability, 48, 125, 137–139, 287–289
  - unexpected events and improvisation, 290
- Man-hour consumption, 445, 720–721
- Master plan and course of action, 11–12
- Materials control, 322–323, 731–733
- Matrix organization, 278
  - in new product development department, 593
  - in technical manufacturing company, 592
- Maximum price, 735
- Mechanistic organization, 187
- Meeting minutes, 598–602
- Meetings, 216–218, 595
  - control meetings, 597–598, 599
  - daily team meeting, 568
  - launch meetings, 596
  - meeting minutes, 598–602
  - work meetings, 595–596, 597
- Mentor, 631
- Method competencies, 652–653
- Methodical risk analysis, 457–458
- Micro-managing, 194
- Milestone meeting, 670, 673–674
- Milestone plan, 315, 543, 596, 700
- Milestone report and deviation report, 711–712
- Mission, 59, 79, 82–83
- Mission determining the project, 82–83
- Muddling through, 231
- Multi-disciplinary cooperation, 214–215
- Multiplicity, 70
- Multi-project management, 335
  - Agile company development, 371
  - Agile projects, 375
  - framework for, 374–375
  - portfolio management, 376–377
  - resources, 377
  - myriad of development projects, 337–342
  - program and program management, 359–363
  - information system, 370–371
  - organizing, 367–370
  - program, preparation for, 363
  - strategy goals versus project goals, 367
  - strategy to projects, 364–367
  - project office, 378
  - competency center, 378–379

- planning and control office, 378
- projects organization in
  - portfolio, 342–344
  - development portfolio, forming, 349–350
- interrelationships among development projects, 344–345
- orchestration forms, 356–357
- planning and control of portfolio, 357–359
- portfolio of development initiatives, prioritizing, 345
- strategy and development projects, connection between, 354
- Mutual interplay in the project organization, 189–190
- Mutual problem solving, 614
- Myers–Briggs type indicators, 83, 659
  
- Necessary properties, 78, 521
- Need orientation, 137
- Negotiation logbook, 696
- Neighbors and spectators, 229
- Network companies, 389–390
- Network planning, 547, 683–689
  - analysis of, 689
  - illustration methods, 685
  - process diagram, construction of, 685–687
  - schedule, calculating, 687–689
- Network projects, 194
- New business, developing, 94–95
- Nice-to-have properties, 78, 447, 521
- Norm-setting parties, cooperation with, 229
  
- Opaqueness, 70, 428
- Openness strategy, 116–117
- Operating organization, adjoining with, 81
- Operational organization, change capability in, 103–104
- Opinion makers, 173–174
- Opportunistic budget, 326
- Opportunity orientation, 137
- Optimistic budget, 325
- Orchestration forms, 356–357
- Organic organization, 187
- Organigram, 581
- Organization, project
  - arranging, 577–583
  - basic pattern of, 579
  - as separate department, 593–594
- Organizational forms,
  - changing, 388
  - business processes, increased focus on, 391–392
  - project-working mode, 390–391
  - silo companies/network companies, 389–390

- Organizational learning, 196, 594
  - central elements in, 247
    - individual and collective learning, 249–250
    - reflection and experimenting, 247–248
    - tacit and explicit knowledge, 248–249
  - knowledge-based systems and, 406–407
- Organizational perspective, of project, 26–27, 113
- Organizational picture, 416, 418, 420
- Organization of operations, 63
- Organization theory, 36, 39
- Organization's project competencies, 627–629
- Organizing a project, 12, 145
  - basic pattern, 151
    - decision part, 151, 155–160
    - management part, 151, 153–155
    - working part, 151, 160–168
  - cooperation on the project, 168
    - anchorage in the user organization, 152, 170–174
    - change management, 174
    - management contribution, 152, 169–170
    - professional contribution, 151, 169
    - stakeholders and influence, 152, 174–179
- designing, 179
  - development and adjustment of the project organization, 186–191
  - planning, 180–183
  - trust and control, 183–186
- dismantling, 190–191
- supplementary
  - organizational forms, 191
  - competency organization, 196
  - organizing parallel projects, 195–196
  - project organization with several partners, 192–195
- Ovalogram, 741
  - example of, 742
  - symbols and drawing rules for, 743
- Overall planning, 469, 470, 471
- Overall project head, 156, 158, 160
- Paradoxes, mastering, 277–278
- Parallel projects, organizing, 195–196
- Participants, project, 163–168, 174
  - appointment of, 166–167
- Partnering agreements, 331
- Partners' business interests, aligning, 403



- PASS, 464
- Payment account, 328
- Performance measurement (PM), 704–709
- Performance measurement system (PMS), 708
- Permanent authority overlap, 592
- Personal leadership, 264–267
  - competency, 264
- Personal meeting minutes, 602
- Persons, 63
- Perspectives of project, 25, 33–34
  - business and entrepreneurial perspective, 26
  - organizational perspective, 26–27
  - political perspective, 27
  - technical perspective, 26
- PERT planning method, 677, 682
- Planning and control office, 378
- Planning dilemma, 131–133
- Planning events during the project, 125–127
- Planning model, 469, 472–473
  - anchoring of project and plan, 488–489
  - approach and plan, 482
  - control and management, 488
  - forming the project, 481
  - interested parties around project and product, 476
  - organizing, manning, and cooperation, 483–484
  - planning points in project process, 470
  - planning process, 471–474
  - points of special attention, 486–487
  - project and product environment, 478
  - project background and mission, 474
  - resources, work effort, and economy, 485–486
  - See also* Project planning
- Planning workshop, 470, 553–556
- Point-of-no-return, 114, 138
- Points of attention, 12
- Political activities to gain influence, 615
- Political change strategy, 123
- Political environment, projects in, 23, 39–41
  - environment, 24
  - project management, 24–25
  - project task, 24
  - resources, 24
  - stakeholders, 24
- Political perspective, of project, 27, 114
- Political picture, 416, 418, 420
- Porter's five forces model, 237
- Portfolio, organizing projects in, 342
  - connection between strategy and development projects, 354

- bottom-up planning, 355–356
- top-down planning, 354–355
- development portfolio,
  - forming, 349–350
  - idea land, 353
  - principles for, 350–352
  - staging and organizing, 352–353
- four approaches to
  - prioritizing portfolio of development initiatives, 345
  - company situation, 348–349
  - development activities in competition, 346–347
  - dynamic coherence management, 347–348
  - explicit rules for selecting activities, 346
  - forming development activities in coherent clusters, 347
- interrelationships among development projects, 344–345
- management of development initiatives, 356–357
- planning and control of portfolio, 357–359
- Portrait of the project, 28, 415–421
  - entrepreneurial picture, 416, 417, 420
  - examples of, 419
  - four pictures of the project, 416
  - frame for, 419
  - organizational picture, 416, 418, 420
  - political picture, 416, 418, 420
  - technical picture, 416, 417, 420
- Position analysis, 437–438
- Position properties, 78
- PPSOP model, 61–64, 62, 99, 455
- Practice, broad basis for, 35–36
- Predictable events, 67
- Pregnant women, healthy food for, 90–91
- Preoccupation with daily operations, 83–84
- Price per delivered unit, 733
- Price per resource unit, 735
- PRINCE2, 422, 426
- Problem interview, 631, 632
- Problem logbook, 695–696
- Problem matrix, 742–743, 745
- Problems and needs, analysis of, 737–750
  - cause-and-effect diagram, 741
  - decision tree, 741
  - description of functions, 743–748
  - gap analysis, 743
  - goals/means tree, 739
  - influence tree, 738–739
  - ovalogram, 741
  - problem matrix, 742–743
  - relationship diagrams, 741

- system concept, 748–750
  - tree diagrams, 738
- Problem-solving meetings, 217
- Problem-solving processes, 231
- Process diagram, construction
  - of, 685–687
- Processes, 96
  - dealing with environment, 106
  - management processes, 106–107
  - related to application and operation of the project result, 105–106
  - related to the project task, 97
    - acceptance process, 101–102
    - change capability in the operational organization, 103–104
    - change process, 99–101
    - necessary competencies, 102
    - product/system process, 98–99
    - resistance to change, 102, 103
    - suitable stages, 104–105
    - understanding, process of, 101
- Process goals, 448
- Procurement guidelines, 731–732
- Producer, 656
- Product and quality, control of, 304
  - imposed effects and value thinking, 306–309
  - need and solution, 304–305
  - quality management, 309–312
  - scope and configuration, 305–306
- Product breakdown structure, 314
- Product-determined phase model, 117
- Product development projects, 156, 169
  - phase model for, 507
- Product goals, 446–447
- Production groups,
  - introduction of, 93–94
- Products, 61
- Product/system process, 98–99
- Product/system specification, 758–759
- Profession, project management
  - as, 408
  - competency development as step-wise process, 410–411
  - profession needs, 411–412
  - shift of paradigm, 412–414
- Professional contribution to the project organization, 151, 169
- Program and program
  - management, 359–363
  - information sheets for, 380
  - information system, 370–371
  - organizing, 367–370
  - preparation for program, 363
  - strategy goals versus project goals, 367

- strategy to projects, 364
  - rhythm of realization, 366–367
  - strategic readiness, 364–366
- Program scorecard, 371
- Progress curve, 701
- Progress measurement, 697–704
  - Gantt chart, status in, 699–700
  - line of balance, 701–702
  - milestone plan, monitoring in, 700
  - percentage done, 698
  - progress curve, 701
  - trend curve, 700
  - valued step, 698
  - work done, 698
  - work effort and estimated remaining effort, 698
- Project accounts, 727
- Project administrators, 264
- Project challenges, 427–432
  - analysis and prioritization of, 431
  - as a basis for planning, 428
  - description of project complexity, 430
  - points of special attention, 432
  - project conditions, 431
- Project committee. *See* Decision group
- Project control, 281, 332–333
  - communication system, 301
  - documentation, 302
  - issue management, 303
  - project control file, 301–302
  - project info-room, 302
- complex project, controlling, 297–299
- contract management, 330–332
- control functions and processes, 285
- control of results, 303
  - product and quality, 304–310
  - utility value, 304
- control task stems from uncertainty, 285–287
- culture, 290–292
- financial control, 323–325
  - cost control, 327–329
  - financing the project, 329–330
  - project costs and budget, 325–327
- five-by-five project control model, 284
- forward-oriented follow-up, 293–297
- general control model, 294
- good activity control, 291
- Lean management, 293
- maneuverability, 287–289
  - unexpected events and improvisation, 290
- materials control, 322–323
- project management reports, 297
- project testimonial, 300–301
- resource control, 319

- consumption of supplies, 322
- facilities and work conditions, 322
- monitoring resource consumption, 321
- resource planning, 319–321
- time and work control, 312–314
  - monitoring progress, 316–317
  - scheduling, 315–316
  - speed, 317–319
  - work planning, 314
- Project coordination tasks, 261
- Project coordinators, 264
- Project environment, 6, 9, 10
  - business development projects, 17
  - company and organizational development projects, 19
  - projects in a political environment, 24
  - technical oriented development projects, 22
  - technical oriented repetitive projects, 20
- Project group
  - as a force field, 166
  - special characteristics of, 204
  - umbrella role for, 159–160
- Project info-room, 302, 689–694
- Project leader role, 643–651
  - behavior, 646–648
  - challenges for leading the team, 648
  - checklist for project leader selection, 647
  - delegation of tasks, 649
  - general role descriptions, 643–644
  - leading in a political milieu, 650
  - management areas, 644–646
  - measuring the project manager's performance, 650–651
  - project manager's contract, 648–649
  - requirements, 646
- Project leader's competency, 652–664
  - behavioral competency, 655–656
  - experience competency, 653
  - general behavioral models, 656–662
  - management and control competency, 653–655
  - match between project manager's competency and style and the type of project, 662–664
- Project leader's plan, 665–668
- Project management 2.0 systems, 693, 694
- Project management body of knowledge (PMBOK), 409, 422, 653, 655
- "Project management by manual", 264

- Project Management Institute (PMI), 35, 409, 422
- Project management reports, 297
- Project manager, 153–155, 160, 162, 163, 166
  - authority of, 263–264
  - career, 273
  - competence profile, 657
  - contract, 648–649, 651
  - focus areas, 259
  - personal performance, 650–651
  - required technical and professional competencies of, 272
  - requirements for, 269
  - role of, 255–256
  - task, 257
    - basis for project management authority, 263–264
    - leadership versus administration, 262–263
    - many disciplines and coherence, 260–261
    - project management and change management, 261
- Project objectives, 79
- Project office, 378
  - competency center, 378–379
  - planning and control office, 378
- Project organization, 3
  - arranging, 577–583
  - basic pattern of, 151–168, 579
  - designing, 179–191
  - maturation, 239–244
  - as separate department, 593–594
  - stakeholders and influence in, 174–179
- Project participants, 163–168, 174, 245, 339, 408
- Project people's competencies, 638–639
- Project planning, 490, 492–494
  - dilemma of, 132
  - holistic, 124–125
  - model of, 126
  - project control file, 494–495
  - project owner's project charter, 491–492
  - See also* Planning model
- Project portrait. *See* Portrait of the project
- Project processes. *See* Processes
- Project responsible manager, 223–224
- Project room, 215–216
- Project scorecard, 712–714
- Project status report, 710–711
- Project structure. *See* Structuring the project
- Project task, 8, 56, 65, 97
  - acceptance process, 101–102
  - additional analyses, 74–75
  - business development projects, 16–17
  - change process, 99–101

- company and organizational development projects, 18
- complexity, 69
  - pro-active action against challenges, 72–74
- content and extent of, 8, 56
- four-perspective model, 65–66
- goals and products, 8, 56–57
- implied change, 8–9, 57
- necessary competencies, 102
- need and benefit, 9, 56
- operational organization, change capability in, 103–104
- product objectives, 61
  - PPSOP model, 61–64, 62
- product/system process, 98–99
- projects in a political environment, 24
- resistance to change, 102, 103
- structuring, 108–109
- success criteria, 64–65
- suitable stages, 104–105
- technical oriented
  - development projects, 22
- technical oriented repetitive projects, 20
- time frame, 9, 57
- uncertainty, 66
  - chances and risks, 68–69
- understanding, process of, 101
- value creation, 57–60
- Project team, manning, 583–588
- Project team structure, 580
- Project teamwork, 203, 302
- Project values and goals, 442–453
  - benefit goals, 444–445
  - description of goals, 448–449
  - goal picture, 442–443
  - implementation goals, 448
  - measuring results, 451–452
  - process goals, 448
  - product goals, 446–447
  - value analysis, 449–451
- Project-working mode, 3, 4, 5, 134, 390, 391
  - task orientation of, 29–30
- “Pull forces”, 181
- Pull principle, 123, 561
- “Push forces”, 181
- Push principle, 123
- Quality assurance, 240–241, 310, 311–312, 759–765
  - actions, 763–764
  - activity plan, 759–763
  - review, 764–765
  - test, 765
- Quality Function Deployment (QFD), 766–769
- Quality management, 309–312, 762
- Question-and-answer dialog, 13–14, 28
- Realistic budget, 325
- Recognition and learning, 79–81

- Reference groups, 226–227
- Relationship diagrams, 741
- Renewal project, typical life cycle for, 130
- Renewal project and change, relationships between, 394
- Reports, 297
- Requirement specification, 20, 559
- Resistance to change, 102, 103
- Resource control, 319, 715–721
  - capacity calculations, 719–720
  - consumption of supplies, 322
  - estimating resource effort, 715–718
  - facilities and work conditions, 322
  - monitoring resource consumption, 321
  - planning resource load, 718–719
  - resource planning, 319–321
  - time sheet, 720–721
- Resource organization, cooperation with, 227–229
- Resources, 11
  - business development projects, 17
  - company and organizational development projects, 19
  - projects in a political environment, 24
  - technical oriented development projects, 22
  - technical oriented repetitive projects, 20–21
- Responsibility charts, 581–583, 584
- Retelling minutes, 599
- Rethinking project management, 45–46, 387
- Rethinking Project Management movement, 58, 387
- Review, 764–765
- Risk breakdown structure (RBS), 461
- Risk stones, 467, 566
- Rolling work planning, 670–674
- RPD method (research planning diagram), 464, 465–466
- Schedule, calculating, 687–689
- Scheduling, 315–316, 675–677, 682–683
- Scorecard, 712–714
- S-curve, 701
- Secretaries, 264
- Self-created complexity, 84–85
- “Self-organized” project group, 164
- Self-sustaining learning processes, 85–86
- Shared pictures, creation of in workshops, 237



- Shorthand minutes, 600
- Short-term planning, 670
- Silo companies, 389–390
- Situational approach, basic models and, 32
- Situational leadership, 257, 662
- SMART model, 449
- Socializing, 248
- Sociogram, 440–441
- “Soft” planning of a project, 13
- Solution concept, 453–456
- Special characteristics, of project management, 256
- Spectrum of different projects, 25
- Sponsor, 170–171
- Stakeholder expectations, 64–65
- Stakeholder involvement, 176
  - compromise strategy, 177
  - dominance strategy, 176–177
  - harmony strategy, 177
  - practical issues, 179
  - in the project organization, 177–178
- Stakeholders, 9–10
  - analysis of, 433–441
  - business development projects, 17
  - company and organizational development projects, 19
  - projects in a political environment, 24
  - technical oriented development projects, 22
  - technical oriented repetitive projects, 20
- Stakeholders and influence, 152, 174–179
- Standard phase model, 119–122
- Start of the project, 136
- Start-up workshops, 216
- Status report, 297, 709–714
- Steering committee. *See* Decision group
- Steering committee meetings, 241
- Steering committee’s work patterns, 222–223
- Steering meeting, 672
- Strategy, projects and, 81–82
- Structuring the project, 495
  - combining structures, 500–503
  - organizational affiliation, structuring, 498–500
  - physical/geographical structure, 498
  - in result functions, 496–497
  - in systems, 497–498
- Structuring the project task, 161
- Subcontracting, 212–214
- Successive calculation, 723–725
  - example of, 724
  - formulas in, 723
- Successive time planning, 683
- Sunk costs, 328
- Supplementary organizational forms, 191
  - competency organization, 196

- organizing parallel projects, 195–196
- project organization with several partners, 192–195
- Supplementary organizational units, 153
- Supplier and customer aspects, balance between, 158–159
- Suppliers and consultants, 167–168
- Support functions, 155
- SWOT analysis, 463
- System concept, 748–750
- Systems, 62–63
- System thinking, 748–750
- Tacit knowledge, 248–249
- Task orientation of project-working mode, 29–30
- Teacher, 631
- Team, empowering, 274–275
- Teambuilding, 604, 605
- Teamwork issues, 605
- Technical equipment, delivery of, 91–92
- Technical logbook, 697
- Technical opinion makers, 173
- Technical oriented
  - development projects, 21
  - environment, 22
  - project management, 23
  - project task, 22
  - resources, 22
  - stakeholders, 22
- Technical oriented repetitive projects, 19
  - environment, 20
  - project management, 21
  - project task, 20
  - resources, 20–21
  - stakeholders, 20
- Technical perspective, of project, 26, 27, 112
- Technical picture, 416, 417, 420
- Technical–rational change strategy, 123
- Technical skill, 272
- Temporary authority overlap, 591–592
- Tensions, 70, 429, 439
- Test, 765
- Theater performance, creating, 95–96
- The British Association for Project Management, 422
- “The project portrait”, 428
- Time and work control, 312–314
  - monitoring progress, 316–317
  - scheduling, 315–316
  - speed, 317–319
  - work planning, 314
- Timebox, 319, 521–522
- Time calculation in process diagram, 688
- Time control, 669–683
- Time-out evaluation, 633
- Time schedule, characteristics of, 674–675

- Time sheet, 720–721
- Time-to-market, 44
- Timing, 266
- Top-down planning strategy, 354–355
- Top management, 198–199, 273–277
- Total slack, 688
- Transformation matrix, 364
- Tree diagrams, 738
- Trend curve, 700
- Types of project, 16, 137, 387
- Uncertainty, consequences of, 68
- Uncertainty and complexity,
  - reactions to, 83–86
  - complexity syndrome, 84
  - preoccupation with daily operations, 83–84
  - self-created complexity, 84–85
  - self-sustaining learning processes, 85–86
- Uncertainty and risk, analysis
  - of, 456–467
  - action plan, 464, 467
  - causes of uncertainty, 461–463
  - dealing with the uncertainties, 459–461
  - decision tree, 464, 466
  - finding the uncertainties, 459
  - methodical risk analysis, 457–458
  - RPD method (research planning diagram), 464, 465–466
  - sorting uncertainties, 460
  - SWOT analysis, 463
  - what-if plan, 463–464
- Understanding, process of, 101
- Unforeseeable events, 67
- User representatives, 165
- Users, cooperation with, 224–227
- Users on board, 562–563
- Utility goals, 79, 401
- Utility values, 59–60
  - and benefits, 756–758
  - control of, 304
- Value-adding, 340
- Value analysis, 449–451, 772
- Value creation, 57–61
  - business development and, 401–404
  - in political environment, 37
  - emphasis on creating value and utility, 38
  - implementation, including, 38
  - task as a unified whole, 38–39
  - time limitation, 39
  - portfolio management's attention toward, 358
- Value of work done, 701
- Virtual project organization, 216
- Vision, 79
- Visioneering, 402
- Visualization and experience, 236–237

- Week plan, 667
- What-if plan, 463–464
- Wikis, 693
- Work breakdown structure
  - (WBS), 109, 314
- Work done, 698, 701
- Work effort and estimated
  - remaining effort, 698
- Work groups, interfaces
  - between, 211
- Working and business
  - processes, 61–62
- Working groups, 161, 405
- Working part of the project
  - organization, 151, 160–168
- Work intensity, 218–222
- Work meetings, 573, 595–596, 597
- Work patterns, 209–215, 222–223
- Work planning, 314, 667, 670, 671
- Works council, 227